GDAAC Notes for
MODIS Technical Team Meeting (3/11/99)

WEEKLY HIGHLIGHTS:
»  New version of PGEO2 received, inspection complete, testing underway.

WEEKLY PLAN:
Take delivery of updated PGEO! (V2.2) and PGEO3 (V2.1)

WORKI NPROGRESSANDFI JTI JRE:

Need to work L1B browse product identification with MCST and overall MODIS browse definition.
ORE:s for nominal production and distribution of MODIS and ASTER expedited data to commence 3/15/99
Investigate impact of PGEQ2 stack size changes on production system

ECS-SYSTEM STATUS: YELLOW
Drop 4PY ingtallation in TS2 complete, installationin TS 1 in progress.
MAP1 / SDST TK SSIT STATUS: YELLOW
Lien established for Error List. MODIS to provide error list for SDST Tk
PGE Name | Dédlivered| Integrated | Chained | ECS | Ops Ready|Launch Ready| State Notes
E-T-E
PGEOI v2.1 4/15/98 | 5/8/98 5/20/98 2/99 5/99 Expected Y | Error List pending
PGE02 v2.1.1{ 3/5/99 5/99 Expected G
PGEO3 v2.0 | 2/18/98 | 4/27/98 5/20/98 2/99 5/99 Expected G




